# Models of Agile Project Mgt.

- Dozens of Agile project management models emerged
- Many stem from principles of Extreme Programming
- Vision, release, iteration, & learning are common

XP (2001)	Scrum (2004)	Flexible (2004)	Adaptive (2005)	Agile (2010)
• User Stories	• Release Plan	• Visionate	• Culture Planning	• Envision
• Estimating	• Sprint Plan	• Speculate	• Vision Planning	• Speculate
• Release Plan	• Sprinting	• Innovate	• Release Plan	• Explore
• Iteration Plan	• Daily Standup	• Re-Evaluate	• Team Building	• Iteration
• Task Plan	• Sprint Review	• Disseminate	• Iterating	• Launch
• Iterating	• Retrospective	• Terminate	• Improving	• Close

Beck, K., & Fowler, M. (2001). *Planning extreme programming*. Upper Saddle River, NJ: Addison-Wesley.

Schwaber, K. (2004). *Agile project management with scrum*. Redmond, WA: Microsoft Press.

DeCarlo, D. (2004). *Extreme project management*: *Using leadership, principles, and tools to deliver value in the face of volatility*. San Francisco, CA: Jossey-Bass.

Augustine, S. (2005). *Managing agile projects*. Upper Saddle River, NJ: Pearson Education.

Highsmith, J. A. (2010). *Agile project management*: *Creating innovative products*. Boston, MA: Pearson Education.